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STAT
6450k4/C~-379
October 20, 1959
STAT
Subject: Task Order No. 1
STAT
Enclosed are two copies of Progress Report No. 15 which
summarizes the action taken on the subject Task Order during the
period 22 September 1959 to 20 October 1959.
Also enclosed is a copy of the Project Fiscal Report
covering the period through 30 September 1959.
Very, truly yoursﬁ
7/ )
STAT
TIH/Jf
Enclosures:

(A) Progress Report No. 15 (1 pg) 2 copies
(B) Project Fiscal Report (Task 1, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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C-379 TASK ORDER NO. 1
PAGE NO. lof 1l

REPORT NO. 15

L ]

CONTRACT ACTION:

L+ ‘I'nis report covers the period 22 Jeptember 1959 to 20 October 1959.
The accompaonying fiscal report covers the period through 30 September 1959.
Nc schedule cau be forwarded.

2. Work has been confined to routine project functions.

ACTION REQUIRKD:

1. ione. Awaiting decision o1 customer with respect to the doors.
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REPORT NO. 15

CONTRACT ACTION:

1. Tnis report covers the period 22 September 1999 to 20 Cctober 1959.
The accompanyving fiscal report covers the period through 30 September 1359.
No schedule cuan be Jorwarded.
| . .

2. Wori has been confined Lo routine project functions.
ACTTION REQUIRED: .
[

1. Tone. Awaiting decision ol customer with respect to the doors.
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PROJECT FISCAL REPORT Contract No. 0-37%
Project Manager Dates 7-;0-59 Work Order No.
Open Committed Estimated Estimated
Account Purchase Costs Cost To Costs At
Acc t Name  Number  Commitments To Date Complete Completion
Structures 9111.11 Jeho
E.M.Sys.Design 9111.21
[E.M.Mach,Design 9111.22 7 5
Flectronics Sys 9111.31 e
Electron.Mech, 9111 . 32 .
Nuclear Energy 9111.41
Ordnance 9111.51 1 32ck |7
Engr.Services  9111.61 Ri rat%
Aerodynamics 9111.71 _ e le
[Proj.Supv. 9111.91 £3¥%0
Eng labor _ 9111 yly/v
Mechanical 9112.11 224 ¥
Electronic 9112,.21
Inspection 9112.31 kL 1L
Mfg, Labor 9112 1¢290
Total Labor 911 AT A
ctures 9111.11 Jl1+43| 0
E.M.Sys.Design 9111.21 ’
E,M,Mech.Design 9111.22 1944/
Electronics Sys 9111.31 1] ¥
[El( ron.Mech, 9111.32
Muclear Energy 9111.41 '
Ordnance 9111,51 JRATAN%RY S
[Engr.Services 9111.61 il
[Aerodynamics  9111.71 J1u3¥
Tool Engr. 9111.81 ) 7%
Proj.Supv. 9111.91 w0 )’; v
Jabor 9111 RT3 2840 24
Mechanical 9112.11 (U GEUGD
Electronics 911221
mggougE 9112.31 §ub193
Be FEACTY £ / Pi KX L ARL]
Total Labor 911 IS 231495\3¢ 54\ 7¥4 £7
MPP 9123 4| qGcli & 1532|722 /5l#131e0
Sub.Contract 9124 esdsc ; 4_;2 P / VEd
oD 9125 AT 04 : % iz}
Tot,Direct 9114912 ) laosxleC ECAC SR /6
Eng. O/H 9136 22 leuils Zlasose |V | 16|t12 %
g o/H 9137 Tl 39 42/lo0 |- | iglotd
) /1'-rv 5 ’
| G&A O/H 9138 2754173 o e
'rc N 27 lvedip | *alF- £
£W L arg N IR L0 28
CONTRACT camer:s/morosus ING, IN ESTIMATED cosr P 7 (0 g0
CONTRACT CHANGES INCLUDED IN SELLING PRICE _ [0 jf i 3: 77773 =0
SCHEDULE COMPLETION DATE - T AT (rat] LisEss mEe
SELLING PRICE LT rET L 99 606 62 165,808 (,7
AAINC, A-144B AL c-372




